Habitat House Build #99
641 W. Miller
 Angleton, TX

This is the tentative schedule of the work planned for each day of build #99.  Note, the most work for volunteers is during the first 5-6 days of the build, especially on week days.  Towards the end of the build, much of the work is done by contractors and is subject to change.  Please contact James Erskine at jerskine1@att.net for more details.
 

PREBUILD SCHEDULE
Monday 2/8 (Day –3) - No Meal 
Fabricate pre-framing materials (door & window frames, corners & tees) porch & carport beams and porch gable truss
 

Tuesday 2/9 (Day -2) - No Meal 
Set hospitality tent
Start layout, plates, beams, and precuts
 

Wednesday 2/10 (Day -1) - No Meal
Finish layout, plates, beams, and precuts
Cut & build joists & sheath porch gable
Mark wall plates
Take delivery of studs, lumber, tub and shower
BUILD SCHEDULE
Thursday 2/11 (Day 1) – Meal
Build and erect walls
Erect porch & carport beams and posts
 

Friday 2/12 (Day 2) - Meal 
Finish building walls
Square walls
Set roof joists, hip rafters, rafters and jack rafters
Install outside wall sheathing 
 

Saturday 1/13 (Day 3) - Meal
Take delivery of windows and ext. doors
Install ext. doors
Continue setting rafters & jack rafters
Install roof bracing
Set front porch gable and frame
Install porch lookouts, fascia, etc
 

Monday 2/15 (Day 4) - Meal
Install blue board on outside walls
Start vinyl siding
Install inside deadwood for drywall and attic stairs 
Install roof decking
 

Tuesday 2/16 (Day 5) - Meal
Continue roof decking
Rough electrical
Rough AC
Install roof felt and dry-in (donated by Galaxy Roofing)
Vinyl siding
Install ext. trim 
 

Wednesday 2/17 (Day 6) - Meal
Delivery of sheet rock & insulation
Start rough plumbing (by contractor)
Install insulation under attic decking and baffles over soffit
Shingles (donated by Galaxy Roofing)
Vinyl siding
 

Thursday 2/18 (Day 7) - Meal
Continue rough plumbing (by contractor)
Vinyl siding
 

Friday 2/19 (Day 8) - No meal
Install gas line (by contractor)
Shingles (donated by Galaxy Roofing)
Wall insulation by Contractor
Inspection – Electrical, Plumbing and Mechanical (Heating, Ventilation &Air Conditioning-HVAC) Rough-in Inspection by city & Insulation Inspection for Energy Star
 

Saturday 2/20 (Day 9) - No meal
Hang Sheetrock (by contractor)
 

Monday 2/22 (Day 10) - No Meal
Tape and mud Sheetrock (by contractor)
 

Tuesday 2/23 (Day 11) - No Meal
Tape and mud Sheetrock (by contractor)
 

Wednesday 2/24 (Day 12) - No meal
Tape and mud Sheetrock (by contractor)
 

Thursday 2/25 (Day 13) - No meal
Texture Sheetrock (by contractor)
 

Friday 2/26(Day 14) - No meal
Texture Sheetrock (by contractor)
 

Saturday 2/27 (Day 15) - No meal
Trim – Includes caulking and covering nail holes by home owner and several volunteers from about 3 PM until 7 PM
 

Sunday 2/28 (Day 16) – Beginning at 2 PM No meal
House Preparation for Interior Painting – Consists of completion of caulking and covering of nail holes (if not completed on Friday), sweeping floors and covering them with brown paper, covering windows with brown paper & plastic, covering bathtub & shower and taping door hinges.   Four to six people are needed for four to six hours. It also includes delivering the primer, paint, paint sprayer and all other needed tools and supplies to the jobsite (house).
 

Monday 2/29 (Day 17) - No meal
Interior painting (by contractor)
 

Wednesday 3/2 (Day 18) - No meal
Flooring (by contractor) 
 

Thursday 3/3 (Day 19) - No meal
Cabinets – Four to six volunteers are needed for four to six hours
 

Friday 3/4 (Day 20) – No Meal
FORMICA in Kitchen & bathroom lavatories (by contractor)
Final Trim 
 

Saturday 3/5 (Day 21) – No Meal
Final electrical
 

Monday 3/7 (Day 22)
Final plumbing (by contractor)
 

Tuesday 3/8 (Day 23)
Utility Service Inspection for electricity & gas connection by city
 

Wednesday 3/9 (Day 24)
Set Air Conditioner condenser and install trim for central A/C & Heat (by contractor)
 

Saturday 3/12 (Day 25)-No meal.
Tentative date for landscaping.  This is work youth and family groups can do.  
 

Monday 3/14 (Day 26)
Commission A/C and Heat (by contractor)
 

Tuesday 3/15 (Day 27)
Blown insulation in attic (by contractor)
 

Wednesday 3/16 (Day 28)
Certificate of Occupancy inspection by city
Energy Star Final Inspection including door blower test & duct leakage test (by contractor)
